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II. BACKGROUND

Site No.:

Delivery Order No.:
Response Authority:
ERNS No.:
CERCLIS No.:
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Action Memo Status:
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Demobilization Date:
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CERCLA

N/A
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III.

Iv.

SITE INFORMATION

A.

Incident Category

CERCLA incident category: Inactive Production Facility

Site Description

The Bossert Manufacturing Site (site) is an abandoned production facility
located at 1002 Oswego Street in the City of Utica, Oneida County, New
York. The Bossert facility was used for the stamping, weldment, and
fabrication of sheet metal items such as brake backing plates and steel floor
grates from 1896 until the mid-1980's. During its operation, PCB oils were
utilized in transformers and in hydraulic presses used in the manufacturing
process. As a result of past manufacturing practices and salvage operations
at the site, interior surfaces on floors and walls of the facility, as well as
machinery and other structures within the building, became contaminated
with PCBs.

CERCLA funds have been activated to abate the threat to public safety and
the environment. Activity will include the off-site disposal of approximately
3,500 cubic yards of PCB contaminated debris, asbestos abatement,
decontamination of mechanical and hydraulic presses, and the partial
demolition of a building.

For a more detailed description, see Polrep No. 1 (Initial).

RESPONSE INFORMATION

A.

. Situation

1. Removal Actions to Date

September 14-October 9: ERRS concentrated their efforts on the
decontamination of sumps and floors in the press room. ERRS also
continued decontaminating the trimmer room floor and cutting up scrap
metal to prepare for salvaging. On September 28, ERRS completed the
cleanup of the part of the boiler room containing friable asbestos, scrap
metal and other debris. On September 30, ERRS initiated the cleanup of an
area in the boiler room containing mercury. This effort had to be
postponed due to heavy rainfall filling in the sump containing the mercury.
On October 6, ERRS initiated the decontamination of PCB contaminated
structural steel within the press room and continued through to the end of
this reporting period.




During this reporting period, two roll-off boxes of PCB contaminated solid
debris were shipped off site. See section VI. DISPOSITION OF WASTES
for an updated table of various wastes shipped off site.

2. Enforcement

The PRP Search for the site has been initiated and enforcement efforts are
continuing.

B. Planned Removal Actions
ERRS will continue transportation and disposal of PCB contaminated
debris, kiln dust, and carbon powder on an as need basis. ERRS will
continue to dewater the sumps and continue backfilling the sumps with
crushed stone and concrete. Scrap metal will continue to be decontaminated
using a high temperature pressure washer prior to salvaging.

C. Key Issues
N/A

COST INFORMATION AS OF October 9, 1998 *

ERRS Contractor $ 4,004,193
START Contractor Costs 214,919
Intramural Costs 369,094
USCG-AST ; 3.811
TOTAL $ 4,592,017
Project Ceiling $ 5,990,000
Percent of Project Funds Remaining 23.4%

The above accounting of expenditures is an estimate based on figures known to the
OSC at the time this report was written. The cost accounting provided in this
report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.



VI.

DISPOSITION OF WASTES

Debris
. (Friable)

| Debris
(Non-Friable)

55 cu. yds.

1740 cu. yds.

Consolidated
&
Covered

Consolidated
&
Covered

PCB Debris 2,120 cu. yds. | Consolidated Landfilled | Chemical Waste Management
(UN3077) & Model City, NY
Covered
PCB Kiln dust & 480.87 tons Consolidated Landfilled | Chemical Waste Management
(UN2315) spent carbon & Model City, NY
Covered
Non Debris 125.03 tons Consolidated Landfilled | Niagra Recycling Inc.
Hazardous & Niagra Falls, NY
solid Covered

~ Landfilled

Landfilled

Niagra Recycling Inc.
Niagra Falls, NY

Niagra Recycling Inc.

Niagra Falls, NY

VII.

Scrap Metal

SALVAGEABLE MATERIAL

201.22 tons

$ 15,469.48

* This table will be updated as recovered funds are received from Universal Empire
Salvaging Company.





